
Ryan Companies for 
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8983 Iowa State Historical Building

Renovation Priorities 1-5 

Scope of Work Summary

2-1-2018

Construction Collections

Priority 1 FY 2018 Immediate roof area building envelope issues $2.0 M

 Replace select stormwater piping and worst areas of roofing Funded FY18

 Add leak detection at select stormwater piping In progress

 Replace select roof drains and planter waterproofing

Skylight replacement study

Governor's Recommendations: Construction Collections

Priority 2 FY 2019 Replace roof, replace skylights, apply vapor barrier $6.5M $1.5M

 Replace majority of roofing and patio waterproofing (reuse patio pavers)

 Replace skylights at bldg interior, replace with window wall system

Apply vapor barrier in Collections area - floor and walls

Space planning and utilization

Collections:

Relocation of collections (moving supplies, equipment, shipping, lease, move-out/move-in, etc.)

   

Priority 3 FY 2020 Exterior Vapor Barrier issues $15.8M $2.7M

 Replace exterior granite wall system with metal panels

Apply vapor barrier and insulation

 Replace/upgrade exterior and interior lighting and security   

Replace First Floor South entry glass wall and entry system

 Interior (repair, renovate interior walls and areas)   

Apply vapor barrier in remaining Collections area - floor and walls

Collections:

Compact shelving for archives, special collections and historical library collections

Technology and staffing for digitization projects

Priority 4 FY 2021 HVAC and building MEP systems upgrade $18.2M $1.5M

 Replace HVAC system throughout the building

Replace fire alarm system to meet updated code

Upgrade security system and door access control

 Interior (repair, renovate interior walls and areas)  

Collections:

Compact shelving for museum collections

Security software and equipment for collections storage areas

Technology and staffing for digitization projects

Subtotal $40.5M $5.7M

 

Priority 5 Future Yrs Interior Updates and Improvements

 Upgrade all elevators

 Replace First Floor level lobby flooring

 Stairs revised to meet updated code: interior stairs and mezzanine, exterior rails  

 Replace bathroom fixtures to meet updated code  

 Museum program (Exhibits, Storage, Education, Public Spaces, Tech)  

Priority 6 Future Yrs Exterior Grounds

Total Governor's Recommendations  $46.2 Million


